CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NoO. DR0801 PROJECT DESCRIPTION

PROJECT TITLE STORM SEWER LATERAL TIE-IN'S TO ELDRIDGE ROAD Construction of <t aterals that divert on of flows f

PROJECT STATUS DESIGN PHASE onstruction of storm sewer laterals that divert a portion of flows from
the Covington Woods Subdivision to Eldridge Road. Additional flow

PROJECT MANAGER | SHASHI KUMAR di . f the followi treets (G bri Lind d Rolli

CONSULTANT iversions from the following s.rees_( reenbriar, Linden and Rolling
Mill) are also proposed. This project will follow Ditch A-22 modifications.

CONTRACTOR

BUDGET $180,000

PROJECTED REVISED ACTUAL PROGRESS PHOTO

PROJECT SCHEDULE

INITIATE - FINISH

INITIATE - FINISH

INITIATE - FINISH

PER*

N/A

LAND/ROW **

N/A

DESIGN/SURVEYING

10/07 — 06/08

CONSTRUCTION

EQUIPMENT

SCHEDULE COMMENTS
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*PER = Preliminary Engineering Report

**ROW = Right-of-Way




